WWTU Project Payments

As of July 26, 2016 ) CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original | Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS: |
[
Northside Reglonal Lift Station and Force Mains
_|City of Wesl Lafayelte (Reimbursements-Greeley,Krohn) § 422.158.00 g 422,158.00
Bingham Greenebaum Doll 5 37,364.00 | 3 3736400
O.W. Krohn & Associates % 9,079.00 g 9,079.00
Brown Equipment Co. $  155,000.00 | % - 3 155,000.00
Jack Doheny Supplies % 338,859.00 % 338,859.00
_|Design: (Greeley & Hansen) o 3 34430000 | $ 1700000 (§ 36130000} % 2517600 ; § - $ 25,176.00 118.43%
Conslruction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 19850000 [$ 70680000(% 621225060!% - s 621,225.00 87.89%
Construction: (RL Turner Corp) $§ 2,793,000.00 $ 2,793,000.00 % 214345300 % - $  2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) 3 23816200 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $  (168,200.00| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | § - $ 3,822,276.00 91.01%
Pesign: (Greeley & Hansen) $ 34430000 | $ 17,000001 3% 361,300.00 | §  402,699.43 § 402,699.43 | reimb to City by SRF
Vectren Utility Holdings E 2369073 | 8 - $ 23,690.73
Duke Energy $ 8,306.98 | $ - $ 8,306.98
Huston Eleetic B $ 3491000 | & - $ 34,910.00
IMPROVEMENT FUND $  344,300.00 | § 17,000.00 [$ 361,300.00 | $  469,607.14 | § - |$  469,607.14
Sheraton and Fairway Knolls Lift Station Improvements
City of West Eafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177.493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans} $ 10,000.00 $ 10,000.00
________ Bingham Greenebaum Dol § 3,723.00 3 3.723.00
O.W, Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $  148,000.00 | § 116,677.32 | § - $ 116,677.32 78.84%
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $  308,00000}% 130,039.00 | § - b 130,039.00 42.22%
Construction: (Bowen Engineering) $ 2115000001 % 54000.00 $ 2169,00000}$ 1,846,728.00 | { - b 1,846,728.00 85.14%
Construction Retainage: (Bank of New York Mellon) $ 197,271.00 | § - $ 197,271.00
Vectren Utility Holdings $ 36,414.00 1 § - $ 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette 3 - % - 18 -
2014 SRF LOAN $ 261000000 | % 2,557,88232 % - $ 2,557,882.32 98.00%
Preliminary Engineering: {Greeley & Hansen) § 177.500.00 $ 177,600.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 | $ - 3 10,000.00
Fiber Construction: (Wintek Carp.} 3 13,600.00 | § - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | § - $ 190,335.04 | §  213,928.41 | $ - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

As of July 26, 2016 CONTRACT AMOLUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Reguest Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
Wet Weather Facillty Improvements .TCP) | 1
Engineering Study: (Wessler & Asscciates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 3 14,200.00 100.00%
Design: (Wessler & Associales) 3 52,200.00 $ 52,20000 | § 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Assaciates} $ 4,000.00 $ 4000001 % 4,567.00 | { - $ 4,567.00 114.18%
_____ Construction: {Layne Heavy Civil, Inc.) $ 443.510.00 [$ 12,099.35 | § 455609351 8% 43546140 | § - $ 435,461.40 95.58%
Construction Retainage: (Lafayette Bank & Trusi} $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,810.00  § 12,099.35|% 526,009.35 )% 526,576.35 P 526,576.35
Cumberland Ave Sanitary Sewer Extension
Design Study: {Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 3 24 035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187.500.00 | $ 12422700 | § 311727001 8 311,703.73 | & - $ 311,703.73 99.99%
___|Construction: (DJ McQuestion & Sons}) s 34,110.00 $ 34110001 % 31,610.00 : § - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | % 370,837.00( § 367,349.38 | § - 3 367,349.38
Construction Inspection: {(Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 116,623.99 | § - $ 116,623.99 100.54%
Construction: (Aflas Excavating) $  1,958,300.00 $ 1958300003 185684831 | § - $ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) % 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | % - $ 2,074,300.00 | $ 2,074,923.99 ' § - $ 2,074,923.99
Chemical Feed Facilities for Phosphorus Removal
Design:; (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | § - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,00000{ % 423158 ;5 - § 4,231.58 105.79%
Bid; (Wessler Engineering) $ 24,000.00 $ 24,000.00] % 24,000.00 1 $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 165,801.73 | 3 - $ 165,801.73 66.36%
____|Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 3 47,400.00 1 $ 1,110.00 | § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 % 62,000.00 | $ 62,000.00 | $ - 3 62,000.00 100.00%
IMPROVEMENT FUND $ 463,400.00 | & - $ 483,400.00 | % 333,233,311 § - $ 333,233.31
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 32256481 8§ 78534548 | § 74566343 | § - $ 745 663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 35,682.05
2014 CONSTRUCTICN FUND $ 753,090.00 [ $ 32,255.48 | § 78534548 |$  785,345.48 | § - $ 785,345.48
CSO:Reliefintercéptor Sewer. P :
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 | § 52,400.00 | § - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 3 356,000.00 ] $ 36,00000 1 % - $ 36,000.00 100.00%
Design & GSC Coordination: (Wessler Engineering) $  1.050,000.00 $ 1,050,000.00{% 1,050,00000 8§ - $ 1,050,000.00 100.00%
Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 $ 55,000.00 1% 27,32064 | 8 - $ 27,320.64 49.67%
Utility Coordination Svcs: (Butler Fairman & Seufert) i 77.426.96 3 77.426.96 | $ 7192696 | % - $ 71,926.96 92.90%
IMPROVEMENT FUND $ 1,270,826.96{ $ - $ 1,270,826.96 | $§ 1,237,647.60 | $ - $ 1,237,647.60
Bose McKinney & Evans $ 80,000.00 | ¢ - $ 80,000.00
OW. Krohn & Assoclates $ 21,000.00 | § - 1% 21,000.00
Construction Engineering: (Wessler Engineering) 700,000.00 700,000.00  $  168,880.10 $  168,880.10 _24.13%
; 75,000 75 .00:1°% 50.0 4%
| . $ ,050.00°
2016 CONSTRUCTION FUND $ 20,475,000.00 | $ - $ 20,475,000.00 | $ 4,267,380.10 | $ 1,373,000.00 | § §,640,380.10
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